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ESTIMATE RUN 01/26/2017

ESTIMATE SUMMARY 11:20:53

CONTID: C20775         ESTIMATE NO: 0002 PROG 2005

PCN: 20775-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS 2016 WEATHER STATION REPLACEMANT IN R1, R2, AND R3 PERCENT TIME:

PROJECT NO: ITS SW01-622                  

ITS 2016 WEATHER STATION REPLACEMANT IN R1, R2, AND R3

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,301,317.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,231,817.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 9,108.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.02%

1,301,024.46

0.00

9,108.00

9,108.00

$

$

$

$

293.14

0.00

293.14

682,357.98

682,651.12

-8.79

0.00

682,642.33

0.00

AMOUNT DUE 682,642.33 9,108.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,108.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 91

ORIG TIME ALLOW: 91

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

01/20/2017

08/04/2016

08/15/2016

09/01/2016

09/12/2016
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PCN: 20775-BID    ESTIMATE RUN 01/26/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:20:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 0.000

0.000

202-00001  
 

0.000.000

0.00

12.000

EACH

1,649.00000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

1.15000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

4.46000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.12000

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

12.000

EACH

151.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

26.000

HOUR

36.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

26.000

HOUR

58.00000

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

4,720.00000

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

5,900.00000

0050 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

9,440.00000

0055 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,500.000

SY  

2.18000
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PCN: 20775-BID    ESTIMATE RUN 01/26/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:20:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

2.59000

0065 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

36.00000

0070 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

29.000

EACH

28.00000

0075 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,075.000

LF  

32.42000

0080 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,810.000

LF  

8.46000

0085 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

41.000

EACH

562.00000

0085 MATERIAL ALLOWANCE No Test Required 41.000

0.000

10,750.0041.000

0.00EACH

262.19513

0090 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

10.000

EACH

1,116.00000

0090 MATERIAL ALLOWANCE No Test Required 10.000

0.000

8,200.0010.000

0.00EACH

820.00000

0095 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,027.00000

0100 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

6.000

EACH

2,630.00000
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PCN: 20775-BID    ESTIMATE RUN

PROJECT: ITS SW01-622                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE Light Standard 0.000

6.000

9,108.006.000

9,108.00EACH

1,518.00000

0105 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

6.000

EACH

819.00000

0105 MATERIAL ALLOWANCE Conc, CL B 6.000

0.000

2,550.006.000

0.00EACH

425.00000

0110 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

5.000

EACH

4,244.00000

0110 MATERIAL ALLOWANCE SMC - Base 3.000

0.000

980.003.000

0.00EACH

326.66667

0115 Telemetry (Field) (Cellular Modem) 0.000

0.000

614-86105  
 

0.000.000

0.00

10.000

EACH

1,475.00000

0115 MATERIAL ALLOWANCE No Test Required 10.000

0.000

12,210.6010.000

0.00EACH

1,221.06000

0120 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

13.000

EACH

53,118.00000

0120 MATERIAL ALLOWANCE No Test Required 13.000

0.000

565,415.6813.000

0.00EACH

43,493.51385

0125 *Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

12.000

EACH

10,127.00000

0125 MATERIAL ALLOWANCE Traffic Equipment 12.000

0.000

10,500.0012.000

0.00EACH

875.00000
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PCN: 20775-BID    ESTIMATE RUN

PROJECT: ITS SW01-622                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 MATERIAL ALLOWANCE Traffic Equipment 12.000

0.000

59,704.5212.000

0.00EACH

4,975.37667

0130 Ethernet Switch (3930) 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

7,253.00000

0130 MATERIAL ALLOWANCE Traffic Equipment 1.000

0.000

2,939.501.000

0.00EACH

2,939.50000

0135 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

1,770.00000

0140 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

95,378.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

2.00000

0150 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

236.00000

0155 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

80.000

DAY 

826.00000

0160 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

27.000

EACH

118.00000

0165 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

6.000

EACH

177.00000

0170 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

25.000

EACH

42.00000
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PCN: 20775-BID    ESTIMATE RUN 01/26/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:20:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,770.00000

0180 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

10.000

DAY 

148.00000

0185 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

59.00000

0190 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

12.00000

0195 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

990.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0205 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0215 F/A Furnish & Install Electrical Service 293.140

0.000

700-70082  
 

293.14293.140

0.00

15,000.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 682,651.449,108.001,300,540.60CURRENT AMT0200 $ $ $



CONTID: C20775         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20775-BID    ESTIMATE RUN 01/26/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:20:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

777.00000

CAT 0.000.00777.00CURRENT AMT0400 $ $ $

$ 682,651.449,108.00$1,301,317.60$CURRENT AMTPROJECT TOTAL


